
 

 

C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS  
SCHEDULE FOR SEB OPERATIONS SHUTDOWN 

 
RESULTS - March 8, 2002 

 
R. Zaharatos – March 8, 2002 

 
SCHEDULE SUMMARY 

 
 Unscheduled Shutdown for LESB III Separator Repair - The present estimate is for the 
separator to be fully operational for physics by March 7, 2002.  Projected accelerators start-up  

period will begin on March 5, 2002 at 0800hrs. 
 
SCHEDULE 

March 1-4  Separator installation and initial conditioning 

    5  Secure machines and beam lines.  Prepare for beam set-up 

    6  Beam start-up 

   7-8  Deliver Kaons to E949 for experimental set-up 
     Continue increasing intensity to 60TP   

Machine Areas Status:  All required areas secured for SEB.  Machine set-up with beam in  

progress.  

  
PRIMARY JOBS 

 
JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 

 
EQUIPMENT TESTING 
 
 AGS RING:   
C J10 Bump(Final test period, 0800-1600 Friday, March 4, 2002) 
 
AGS RING JOBS 
 
C 1. General inspection 

Results:   
RS  L13 vacu. valve air leak(deferred to next shutdown) 
C  Repaired J13 Sext. lower hose water leak. 
RS  G15 Main Mag. ups hoses discolored from radiation - sched. replacement 
RS  Lighting - C7-C9 and B6-B8 - sched. relamping  
 
C 2. Various requests for summer shutdown job planning(Bannon, Pendzick, ???) 
C  * 3. Back-flush F5 Septum and F10 Ejector. 
 
AGS EXTERNAL EQUIPMENT 
 
C 1.  Westinghouse Motor/Generator - Inspection and rings measurements 
C 2. Check all ring and turbo cold cathode and tc gauges.  Possible ring entry.(Vacu) 



 

 

C 3. A10/E18/H10 Houses - Install covers on exposed Jones Strips(Vacu)  
 
 
  
ATR/U LINE 
 
C 1. Check serial numbers on all cold cathode gauges for possible replacement(Vacu. Grp.) 
 
 
BOOSTER/BAF 
 
C 1. Electrical work in upstream stub tunnel 
 
 
BOOSTER RING 
 
C 1. Aisle floor surface repairs(concrete grouting) 
IP/RS 2. Installation of  electrical conduit for new beam dump at B6 
CAN 3. Cells vertical survey 
C 4. Survey of BAF extraction tube. 
C 5. Install steel shielding at each end of BAF extraction tube 
 
 
BOOSTER EXTERNAL 
 
IP/RS 1. Installation of BAF water cooling piping in Bldg. 930A through main p. s.  
  cage.(Phillips,Grandineti) 
C 2. Install 6UVME Chassis in 930UEB for BAF 
C 3. Install Fiber Optic Transmitter in 911B chassis 
C 4. Check and clean air filters in VME chassis 
 
    
SEB SWITCHYARD 
 
C 1. Repair D Line vacuum(fin - on Monday, 3/4/02) 
C 2. Replace leaking hose for DD8&9 
 
    
LINAC 
 
C 1. Inspect/repair Buncher 2 window(window was replaced) 
C 2. Install foils in LEBT for SNS  
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